Near Term

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases Counter
Improve Operator Reconciliation	Platform	Critical	In Progress				RHOAI_2.17.0			0
Feature request to allow customers to define namespace	Platform	Critical	In Progress		tech-reviewed		RHOAI_2.17.0		SELF-MANAGED	1
Expose NVIDIA NIM metrics	Model Server and Metrics	Critical	In Progress			RHOAI_2.17.0				0
RHOAI 2.17.0 Release Activities	TestOps	Critical	In Progress		RHOAI-releases		RHOAI_2.17.0		SELF-MANAGED	0
Migrate UI to PatternFly 6	Dashboard, UXD	Major	In Progress		PF6-Adoption, dashboard-zaffre- scrum	RHOAI_2.17.0	RHOAI_2.17.0		SELF-MANAGED	0
OpenShift AI - Admin Permissions	Dashboard, Platform	Major	In Progress		dashboard- razzmatazz-scrum	RHOAI_2.17.0	RHOAI_2.17.0		SELF-MANAGED	0
Extend Kueue RBAC to Improve User Workflow	Documentation, Workload Orchestration	Major	New			RHOAI_2.17.0				0
Post MVP UI Usability features for Model Registry	Dashboard, Documentation, Model Registry, UXD	Normal	In Progress		dashboard-green- scrum	RHOAI_2.17.0	RHOAI_2.17.0		SELF-MANAGED	0
Bring back the all runs page	Dashboard, Pipelines, UXD	Normal	In Progress		dashboard- razzmatazz-scrum	RHOAI_2.17.0	RHOAI_2.17.0		SELF-MANAGED	0
Enforcing Workload Queue Label for Enhanced Cluster Management	Documentation, Platform, Workload Orchestration	Normal	In Progress			RHOAI_2.17.0				0
provide guidance around why and	Documentation	Undefined	New			RHOAI_2.17.0				0

11 issues

when to use q-Lora as opposed to full fine tuning

Working query: fixVersion \sim "RHOAI_2.17.*" OR "Target Version" \sim "RHOAI_2.17.*" ORDER BY priority DESC

Mid Term

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases Counter
Support InstructLab Pipeline in RHOAI (Phase 3)	Documentation, Pipelines, Platform	Critical	In Progress		Summit25	RHOAI_2.18.0	RHOAI_2.18.0		SELF-MANAGED	0
Guardrails Orchestrator Framework	Explainability	Critical	In Progress		Summit25, watsonx	RHOAI_2.18.0			SELF-MANAGED	0
Support RHOAI SM on Oracle Cloud	Model Serving Runtimes	Critical	New	RHOAISTRAT- 65OpenShift AI is officially supported on all priority platforms / environments, thereby removing sales impediments	oracle-cloud- infrastructure	RHOAI_2.18.0			SELF-MANAGED	0
Map component versions to RHOAI releases	Dashboard, Platform, PXE, UXD	Critical	In Progress		dashboard-zaffre- scrum, field-request, p0	RHOAI_2.18.0	RHOAI_2.18.0		SELF-MANAGED	0
Power/Z Phase 1 (requirements for RHOAI LLM Model Serving Only)	Dashboard, DevOps, Documentation, Model Server and Metrics, Model Serving Runtimes, Platform	Critical	In Progress		Think2025	RHOAI_2.18.0	RHOAI_2.18.0		SELF-MANAGED	0
support for distributed training using Kubeflow Training Operator (KFTO) and PyTorchJobs	IDE, Training Kubeflow, Workload Orchestration	Major	In Progress		GA, Summit25	RHOAI_2.18.0			SELF-MANAGED	1
tgis-vllm support for prompt tuned models (i.e. 'soft tuned	Model Serving Runtimes	Normal	In Progress			RHOAI_2.18.0				0

7 issues

prompt insertion')

Working query: fixVersion \sim "RHOAI_2.18.*" OR "Target Version" \sim "RHOAI_2.18.*" ORDER BY priority DESC

Long Term

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Ability to retrieve Granite models from the Red Hat Container Registry	Dashboard, Documentation, Model Registry, UXD	Blocker	In Progress		Summit25, dashboard-green- scrum, tech-preview				SELF-MANAGED	0
Phase 2: Ability to retrieve Granite models from the Red Hat Container Registry	Dashboard, Documentation, Model Registry, UXD	Blocker	New		dashboard-green-scrum				SELF-MANAGED	0
T21: Ensure all data in transit is encrypted using a secure TLS channel	Platform	Critical	In Progress		SD-Elements, SDElements, p0, security				SELF-MANAGED	0
Encrypt Data at Rest	Platform	Critical	New		p0, security				SELF-MANAGED	0
Metric architecture for RHOAI	Platform	Critical	In Progress		metrics, p0, telemetry				SELF-MANAGED	0
Migrate from Openshift-CI/quay to Konflux/registry. redhat.io (inc Notebooks)	DevOps	Critical	Backlog		triaged				SELF-MANAGED	0
Convert RHOAI github usage to Enterprise account to support auto-merging	InfraOps	Critical	New		to-refine, triaged				SELF-MANAGED	0
Templating capabilities in operator for supporting monitoring stacks.	Platform	Critical	In Progress		monitoring-alerting- observability				SELF-MANAGED	0
Support InstructLab Pipeline in RHOAI (Phase 4)	Dashboard, Documentation, Model Registry, Model Server and Metrics, Model Serving Runtimes, Pipelines, Platform, Training Kubeflow, UXD, Workload Orchestration	Critical	In Progress		P0, Summit25, dashboard- razzmatazz-scrum	RHOAI_2.20.0			SELF-MANAGED	0
[IDE] Release, Automation & Reliability	IDE	Critical	In Progress		backlog-now, ide-triaged				SELF-MANAGED	0
RHOAI network policy	Platform	Critical	Backlog	RHOAISTRAT- 424SD Elements Threat Model: RHOAI	p0, security				SELF-MANAGED	0
Platform for Intelligent Apps	Extend to Cloud Services	Critical	In Progress							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
RHOAI - Implement SDL based on RH- SDL 2024	Dashboard, IDE, Model Explainability, Model Registry, Model Server and Metrics, Model Serving Runtimes, Pipelines, Platform, Workload Orchestration	Critical	In Progress	HATSTRAT- 198Platform for Intelligent Apps	Cross-team, RH-request, ide-triaged, security				SELF-MANAGED	0
Modular Architecture for Web UI	Dashboard	Critical	In Progress		advisor-tech-debt, dashboard-monarch-scrum, dashboard_mod_arch_scrum				SELF-MANAGED	1
RHOAI Traffic Encryption, Authentication and Authorization Decision	Platform	Critical	In Progress		RH-request				SELF-MANAGED	0
Create an OCI Compliant Storage layer for Model Registry	Dashboard, Documentation, IDE, Model Registry, UXD	Critical	In Progress		Summit25, dashboard-green- scrum, tech-reviewed				SELF-MANAGED	0
KServe Modelcar - User Interface	Dashboard, Documentation, Model Server and Metrics, UXD	Critical	In Progress		Summit25, dashboard-zaffre- scrum				SELF-MANAGED	0
Enable targeted deployment of workbenches to specific worker nodes in Red Hat OpenShift AI Dashboard using node selectors.	Dashboard, UXD	Critical	In Progress		dashboard-razzmatazz- scrum	RHOAI_2.19.0			SELF-MANAGED	0
MVP: distributed training capabilities with Multi-GPU and Multi-Node support	Documentation, Training Kubeflow, Workload Orchestration	Critical	In Progress		Summit25	RHOAI_2.20.0			SELF-MANAGED	0
Dashboard UI support for Kserve Raw	Dashboard, Model Serving Runtimes, UXD	Critical	In Progress		dashboard-zaffre-scrum	RHOAI_2.19.0	RHOAI_2.19.0		SELF-MANAGED	0
Guardrails Orchestrator Framework	Explainability	Critical	In Progress		Summit25, watsonx	RHOAI_2.18.0			SELF-MANAGED	0
Support RHOAI SM on Oracle Cloud	Model Serving Runtimes	Critical	New	RHOAISTRAT- 65OpenShift AI is officially supported on all priority platforms / environments, thereby removing sales impediments	oracle-cloud-infrastructure	RHOAI_2.18.0			SELF-MANAGED	0
DSP installation in a cluster with pre- existing Argo Workflows installation	Documentation, Pipelines, Platform	Critical	New		blue-team, tech-reviewed				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Make RHOAI designed for FIPS	Build and Release, Model Serving Runtimes, Platform	Critical	New	RHOAISTRAT- 65OpenShift AI is officially supported on all priority platforms / environments, thereby removing sales impediments	RH-request, fips, security				SELF-MANAGED	0
Add RHOAI support for OpenShift BYO Identity	Platform	Critical	In Progress		P0, RH-request				SELF-MANAGED	0
Public API MVP for workbench services	Platform	Critical	New	RHOAISTRAT- 71OpenShift AI has a complete public, documented API that can be used as a first- class product	needs-tech-review				SELF-MANAGED	0
Dashboard should also display "items" that are defined in the current project	Dashboard, UXD	Critical	Refinement		dashboard-green-scrum, needs-tech-review, tech- reviewed				SELF-MANAGED	0
UI for Model Serving from PVC	Dashboard, UXD	Critical	New		tech-reviewed				SELF-MANAGED	0
Object Storage Browser for DS projects as part of Dashboard UI	Dashboard, UXD	Critical	Refinement	RHOAISTRAT- 82RHOAI regularly incorporates customer and field feedback into enhancements	needs-tech-review, tech-reviewed				SELF-MANAGED	0
Ability to inject additional pip repositories configuration in the workbenches	IDE, UXD	Critical	New		field-request, needs-pm, needs-tech-review, needs- triage, needs-ux, tech- reviewed				SELF-MANAGED	0
Create ability to register models in the Model Registry from serving	Dashboard, Model Registry, Model Server and Metrics, UXD	Critical	New							0
Support fractional GPUs - MIG	Dashboard, IDE, Model Server and Metrics, Platform, UXD	Critical	Refinement	RHOAISTRAT- 66OpenShift AI supports a broad range of accelerators to meet market demands	tech-reviewed				SELF-MANAGED	0
RHOAI DSP Artifact Lineage	Dashboard, Pipelines, UXD	Critical	New		red-team				SELF-MANAGED	0
Introduce Feature Flags for RHOAI	Platform	Critical	In Progress		p0				SELF-MANAGED	0
Support SSO for all RHOAI components	Dashboard, Model Server and Metrics, Platform, Security	Critical	New		eng, escape_scenario1, groomed, p0				SELF-MANAGED	0
RHEL AI in RHOAI v1	UXD	Critical	New							0
Bring your own Notebook - Build Images on Openshift Al	IDE	Critical	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Coexistence /integration testing for RHOAI and IBM Watsonx		Critical	In Progress							0
IDE Kubeflow v2.0 Implementation	Dashboard, IDE, UXD	Critical	New							0
New Pipeline Editor	IDE	Critical	New		ide-triaged, needs-pm				SELF-MANAGED	0
Bring your own Notebook - Port Contrib Wizard to Product	IDE	Critical	New							0
Bring your own Notebook - Reseach	IDE	Critical	New							0
Automation for Exploratory Testing RHOAI RC Builds in Disconnected Env	InfraOps	Critical	In Progress		refined, triaged				SELF-MANAGED	0
Automation for Testing RHOAI Nightly Builds in Disconnected Env	TestOps	Critical	In Progress		triaged				SELF-MANAGED	0
Consolidate upgrade test suites in ODS-CI	Dashboard, Feature Store, IDE, Model Explainability, Model Registry, Pipelines, Platform, TestOps, Workload Orchestration	Critical	In Progress							0
Incorporate GPUs into Component (upstream) and RHOAI Product Release (downstream) testing	QE	Critical	New							0
Allow for HTTP requests for TGIS inference	Model Serving Runtimes	Critical	New							0
Create a system to have "certified" runtimes in OpenShift Al		Critical	New							0
Migrate IDE Images to Konflux building system	IDE	Critical	New		needs-info, wip				SELF-MANAGED	0
[RHOAI Process improvements] - Streamlining Release Readiness: Enhancing Jira Statuses and Workflow for RHOAI Engineering	Internal Processes & Documentation	Critical	In Progress							0
Create a standard update cadence and backport support statement for Runtimes	Model Serving Runtimes	Critical	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases Counter
Enable Openshift cluster provisioning on supported Cloud Providers	InfraOps	Critical	In Progress		triaged				SELF-MANAGED	0
Canary rollout for kserve for RHOAI Dashboard	Dashboard, UXD	Critical	New		dashboard_scrum, found_in_RC1				SELF-MANAGED	0
Ability to clean up automatically trash directory on workbench containers	IDE	Critical	Refinement		field-request, ide-refinement- now				SELF-MANAGED	1
Consolidate cluster creation / reservation / deletion across RHOAI teams	InfraOps	Critical	New		triaged				SELF-MANAGED	0
DSP Enhanced Caching Management	IDE, Pipelines, Platform	Critical	In Progress		blue-team				SELF-MANAGED	0
Update RHOAI Architecture Document	Dashboard, IDE, Model Explainability, Model Registry, Model Server and Metrics, Model Serving Runtimes, Pipelines, Platform, Security, Training Kubeflow, Workload Orchestration	Critical	In Progress	RHOAISTRAT- 416RHOAI - Implement SDL based on RH-SDL 2024	Cross-team, RH-request, ide-triaged, p0, security				SELF-MANAGED	0
Update "Recovery Work Instruction Plan"	Dashboard, IDE, Model Explainability, Model Registry, Model Server and Metrics, Model Serving Runtimes, Pipelines, Platform, PXE, Training Kubeflow, Workload Orchestration	Critical	New							0
Complete shift-left efforts for DSP team	Pipelines	Critical	In Progress							0
FlowYard: Build your Own Notebook	IDE	Critical	New							0
Implement triggering Jenkins jobs (maybe by sending UMB message) when Konflux build finishes	DevOps	Critical	New		to-be-triaged, to-refine				SELF-MANAGED	0
CEE Enablement on Model Serving (Runtime + Server)	Model Server and Metrics, Model Serving Runtimes	Critical	New		field-request				SELF-MANAGED	0
Migrate ODH to Konflux	Platform	Critical	New							0
Expose NVIDIA NIM metrics	Model Server and Metrics	Critical	In Progress			RHOAI_2.17.0				0
IDE Security Improvements	IDE	Critical	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
IDE Testing Enhancement	IDE	Critical	New		planned				SELF-MANAGED	0
Migration of RHOAI (z-streams) to Konflux	DevOps	Critical	In Progress		triaged				SELF-MANAGED	0
Whisper Models Support	Model Server and Metrics, Model Serving Runtimes	Critical	New		tech-reviewed				SELF-MANAGED	0
Feature request to allow customers to define namespace Phase 2	Platform	Critical	New		tech-reviewed				SELF-MANAGED	0
Feature request to allow customers to define namespace Phase 3	Platform	Critical	New		tech-reviewed				SELF-MANAGED	0
Add Automation for ODH to RHOAI Sync	Platform	Major	Backlog		tech-debt				SELF-MANAGED	0
Default RHOAI testing environment to have restrictive network policies.	Platform	Major	New							0
Resource utilization in RHOAI components	Platform	Major	In Progress		p0				SELF-MANAGED	0
support for distributed training using Kubeflow Training Operator (KFTO) and PyTorchJobs	IDE, Training Kubeflow, Workload Orchestration	Major	In Progress		GA, Summit25	RHOAI_2.18.0			SELF-MANAGED	1
Support RHOAI on IBM Power & Z platforms	Build and Release, IDE, Platform	Major	New	RHOAISTRAT- 65OpenShift AI is officially supported on all priority platforms / environments, thereby removing sales impediments						0
Feature store tech preview inclusion in OpenShift Al	Feature Store	Major	In Progress	RHOAISTRAT- 61RHOAI provides a comprehensive set of functionality to support the e2e AI workflow from data access to model monitoring	Summit25				SELF-MANAGED	0
Kserve Model Serving: Add an on- off toggle like for workbenches.	Dashboard, Documentation, Model Server and Metrics	Major	New		tech-reviewed				SELF-MANAGED	0
Tekton Tasks on ArtifactHub to help build model images for RHOAI	Platform	Major	New	RHOAISTRAT- 73OpenShift AI supports the ability to easily deploy any model to any location including edge locations	QE, edge, p0, tech-reviewed				SELF-MANAGED	0
Support for tuning early stoppage	Workload Orchestration	Major	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Support for NVIDIA GPUDirect RDMA	Workload Orchestration	Major	New		field-request				SELF-MANAGED	Counter 0
DW UI Improvements	Workload Orchestration	Major	New							0
Model Serving runtimes should display the version used	Dashboard, Model Serving Runtimes, UXD	Major	New		dashboard-green-scrum				SELF-MANAGED	0
PGVector DB Integrated Partner	Dashboard	Major	New							0
Unit/Regression Tests for 'resource flavors' and 'multiple cluster-queues'	Workload Orchestration	Major	New							0
more granular Role Based Access Control for RHOAl components	Dashboard, Platform, UXD	Major	New		tech-reviewed				SELF-MANAGED	2
Generalized Numeric Data Drift detection	Dashboard, Explainability	Major	New	RHOAISTRAT- 74OpenShift AI provides OOTB capabilities to enable data scientists and Ops teams to monitor the entire fleet of deployed models from a central location						0
Consider/Evaluate integration with NetApp Spark opertor		Major	New							0
Feature Description: Al Explainability in RHOAI	Documentation, Explainability	Major	In Progress							0
Inference Engine for Time Series Models	Model Serving Runtimes	Major	New							0
Support heterogeneous clusters	UXD, Workload Orchestration	Major	New							0
Enable Remote Connection to RHOAI Workbenches from Local Laptops	IDE, Platform	Major	New		needs-tech-review				SELF-MANAGED	1
SD Elements Threat Model: RHOAI	Dashboard, Platform	Major	In Progress	RHOAISTRAT- 416RHOAI - Implement SDL based on RH-SDL 2024	SDElements, dashboard- razzmatazz-scrum, security				SELF-MANAGED	0
Projects list - ability to sort by edit date	Dashboard	Major	New							0
Create Data Connections API	Platform	Major	In Progress							0
Enhanced Resource Management: Idle GPU Reclaim	Workload Orchestration	Major	New		Accelerator_Platform				SELF-MANAGED	0
Job Resource Estimation	Documentation, Platform, Workload Orchestration	Major	New		tech-reviewed				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
KFTO observability dashboard integration	Documentation, UI, Workload Orchestration	Major	New							0
Ability to change time settings on idle notebooks pernamespace	Dashboard, IDE	Major	New							0
OOTB visualization for OOD metrics		Major	New	RHOAISTRAT- 74OpenShift AI provides OOTB capabilities to enable data scientists and Ops teams to monitor the entire fleet of deployed models from a central location						0
RHOAI name change - phase 2		Major	New							0
Custom notebooks UI enhancements - part 2	Dashboard, IDE, UXD	Major	New							0
OOTB Model Serving Runtimes need to have visible names /version	UI	Major	New	RHOAISTRAT- 82RHOAI regularly incorporates customer and field feedback into enhancements	eng, field-priority, groomed				SELF-MANAGED	0
Gated Auto-Merging	DevOps	Major	In Progress							0
Automation for Testing ODH Nightly Builds in Disconnected Env	TestOps	Major	In Progress		triaged				SELF-MANAGED	0
Al Augmentation for Enhanced Software Development Velocity	BSA	Major	Backlog							0
Dashboard Build /Deploy Infrastructure Improvements	Dashboard	Major	In Progress		advisor-tech-debt				SELF-MANAGED	0
ability to 'contact your rhoai admin'	Dashboard, UXD	Major	New							0
Allow to use both model serving modes in the same project	Dashboard, UXD	Major	New							0
[RHOAI Process improvements] - Define consistent approach to issues management for EUS Z releases	Internal Processes & Documentation	Major	In Progress							0
explain concept of ClusterQueues, LocalQueues and ResourceFlavors	Documentation	Major	New							0
Do not restart Models deployed with ModelMesh during RHOAI upgrade	Model Serving Runtimes	Major	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases Counter
Do not restart Models deployed with ModelMesh during OCP upgrade	Model Serving Runtimes	Major	New							0
Ability to use model quantization in TGIS serving runtime	Model Serving Runtimes	Major	New							0
We need to be able to configure scalablity of inferencing service using Openshift AI UI		Major	New							0
VSCode notebook including CUDA library	IDE	Major	New		field-request				SELF-MANAGED	1
Access control per workbench within a data science project		Major	New							0
Workload Metrics Table UI improvements	Dashboard, Workload Orchestration	Major	New							0
Workload Metrics Accelerator additions	Dashboard, UXD, Workload Orchestration	Major	New							0
inject auth info of user from workbench or pipeline into ray cluster/codeflare sdk	IDE, Model Serving Runtimes, Pipelines, Training Kubeflow, Workload Orchestration	Major	New							0
Persisting Git credentials in IDEs	IDE	Major	New		field-request				SELF-MANAGED	1
CVE-2023-45288 Update Go version to 1.21+	Security	Major	In Progress							0
RHOAI GUI Ingress Customization	Dashboard	Major	New		field-request				SELF-MANAGED	0
Enabling users to mark favorite projects	Dashboard, UXD	Major	New							0
review metrics and other parts of Distributed Workload wrt AMD accelerator	Workload Orchestration	Major	New							0
Implement Workload Priority Management	Workload Orchestration	Major	New		field-request				SELF-MANAGED	0
Support KServe Autoscaling	Dashboard, UXD	Major	New		dashboard_scrum				SELF-MANAGED	0
Allow setting fractional values for resources in UI for model serving	Dashboard, UXD	Major	New							0
Provide a new version of OpenVino Model Serving, 2024.x	Model Serving Runtimes	Major	New							0
Inference Engine for Vision Models	Documentation, Model Serving Runtimes	Major	New							0

Summary	Components	P	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Test data science project s3 datasource at RHOAI dashboard	Integrations, UXD	Major	New		field-request				SELF-MANAGED	0
Integration of the near edge model serving feature with RHOAI-UI/UX	Dashboard, UI, UXD	Major	New	RHOAISTRAT- 73OpenShift AI supports the ability to easily deploy any model to any location including edge locations	QE, p0				SELF-MANAGED	0
DSP enhancements for the run page	Dashboard, Pipelines, UXD	Major	New		v2Feedback				SELF-MANAGED	0
Experiments support enhancements	Dashboard, IDE, Pipelines, UXD	Major	New							0
ShiftLeft Testing Strategy	Model Explainability, Model Registry, Model Server and Metrics, Model Serving Runtimes, TestOps	Major	In Progress		triaged				SELF-MANAGED	0
Support Autoscaling for Distributed Workloads based on Ray	Workload Orchestration	Major	New							0
Better Authentication Method to managed a Ray Cluster in workbenches and pipelines	IDE, Pipelines, Training Kubeflow, Workload Orchestration	Major	New							0
Epic: Advanced Scheduling and Resource Management for Distributed Workloads	Workload Orchestration	Major	New		Accelerator_Platform				SELF-MANAGED	0
Time and Resource Estimation for Model Tuning Pipelines	Model Explainability, UXD	Major	New							0
Streamlined Model Tuning with Predefined Pipeline Templates	Pipelines, Training Kubeflow, UXD, Workload Orchestration	Major	New							0
Integration of Distributed Workloads in Tuning Pipelines	Pipelines, UXD, Workload Orchestration	Major	New							0
CodeFlare SDK for KFTO PyTorch jobs	Documentation, UXD, Workload Orchestration	Major	New							0
Konflux ODH- Nightlies Adoption	DevOps	Major	New		to-refine, triaged				SELF-MANAGED	0
[POC] Design CI Jobs to support "Shift Left" approach (inc. weekly updates)	TestOps	Major	In Progress		refined, triaged				SELF-MANAGED	0
Platform Automation Backlog	Platform	Major	In Progress							0

Summary	Components	P	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Modular Architecture - Next Steps	Dashboard	Major	In Progress		dashboard-monarch-scrum, dashboard_mod_arch_scrum				SELF-MANAGED	0
Distributed Workload: support for Notebooks	Dashboard, Documentation, IDE, Workload Orchestration	Major	New							0
Experiment Tracking and Visualization	Dashboard, Feature Store, Pipelines, UI, Workload Orchestration	Major	New		tech-reviewed				SELF-MANAGED	0
Improve User Experience of DevTestOps services	DevOps, InfraOps, TestOps	Major	New							0
Dashboard Architectural Cleanup	Dashboard	Major	In Progress		advisor-tech-debt, dashboard-area- documentation, dashboard- area-infrastructure				SELF-MANAGED	0
provide/update KFTO QLoRa demo to not reference any fms-hf- tuning	Documentation, Training Kubeflow	Major	New			RHOAI_2.20.0				0
Extend Kueue RBAC to Improve User Workflow	Documentation, Workload Orchestration	Major	New			RHOAI_2.17.0				0
[Proposal] Update DSC Status accordingly to reconciliation status of the components	Platform	Major	Backlog							0
Adopt Cloudability for Usage Tracking (all cloud providers) and	InfraOps	Major	In Progress		triaged				SELF-MANAGED	0
Document available model framework options in "Deploy model" view	Documentation, Model Serving Runtimes	Major	Refinement							0
support of KFTO Fine Tuning base images	Documentation, Platform, Training Kubeflow	Major	New							0
Integration of DSP and Model Registry	Dashboard, Model Registry, Pipelines	Major	New							0
Enhanced Guardrail Detection and vLLM Emulation	Documentation, Explainability	Major	New							0
Evaluation Topic Classification Detectors and vLLM Detector Adapter	Documentation, Explainability	Major	New							0
Enable PatternFly adoption on Kubeflow	Dashboard	Normal	In Progress		dashboard-monarch-scrum, dashboard_mod_arch_scrum				SELF-MANAGED	0

Summary	Components	P	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases Counter
Admin UI for RHODS configuration and settings	Dashboard, UXD	Normal	New	RHOAISTRAT- 76OpenShift AI provides extensive admin configuration capabilities through a UI so admins do not need to configure the product via back end config files / YAML	FY22, UI, eng, groomed				SELF-MANAGED	2
Quota Management for Distributed Workloads	Dashboard, UI, UXD, Workload Orchestration	Normal	New							0
Enforcing Workload Queue Label for Enhanced Cluster Management	Documentation, Platform, Workload Orchestration	Normal	In Progress			RHOAI_2.17.0				0
Post-quantum cryptography support		Normal	New		PQC_Status				SELF-MANAGED	0
Openshift AI Developer SDK and CLI	IDE	Normal	New							0
automated release of a model on data drift detection	Explainability	Normal	New		field-request				SELF-MANAGED	0
Enable users to test deployed model endpoints from within the RHOAI UI	Model Server and Metrics, UI	Normal	New		eng, groomed, mlserving				SELF-MANAGED	0
AutoScaling distributed workload job resources	Dashboard, UI, UXD, Workload Orchestration	Normal	New							0
more detailed Eviction information and alerting	Workload Orchestration	Normal	New							0
Implement multi- cluster capabilities	Workload Orchestration	Normal	Refinement							0
Jira Continuous Improvement [Q1 2024]		Normal	In Progress							0
notify user of unsupported model serving runtime	Explainability	Normal	New							0
Improve Dashboard Architecture	Dashboard	Normal	In Progress		advisor-tech-debt				SELF-MANAGED	0
Improve Dashboard Developer Experience	Dashboard	Normal	In Progress		advisor-tech-debt				SELF-MANAGED	0
Improve Released Features Experience	Dashboard	Normal	Backlog		advisor-tech-debt, needs- pm-review				SELF-MANAGED	0
Enable llama.cpp for OpenShift Al		Normal	New							0
RHOAI Self Managed Continuous Delivery	InfraOps	Normal	New		to-refine				SELF-MANAGED	0
A/B Testing support for KServe	Dashboard, Model Serving Runtimes, UXD	Normal	New		dashboard_scrum				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Mistral Large model inference support		Normal	New	RHOAISTRAT- 212mistral.ai Mistral Large model Inference support	Inference				SELF-MANAGED	0
Improve UX of Project Overview	UXD	Normal	New							0
Support for vLLM Distributing Serving	Model Serving Runtimes, UXD, Workload Orchestration	Normal	New		field-request				SELF-MANAGED	0
Reserved Node Management	Workload Orchestration	Normal	New							0
incorporate usability testing conclusions and recommendations	UXD, Workload Orchestration	Normal	New							0
"Status Trends" chart on Workload Status tab	UI, Workload Orchestration	Normal	New							0
Automate Fraud Detection usecase Testing in Sandbox Environment	TestOps	Normal	New		to-be-triaged				SELF-MANAGED	0
Quota Management GUI	Dashboard, UXD	Normal	New							0
Dashboard Unit Testing	Dashboard	Normal	Backlog		tech-debt				SELF-MANAGED	0
[RFE] Show Tokens in Model Serving view	Dashboard, UXD	Normal	New		enhancement				SELF-MANAGED	0
Report Serving Runtime object instead of Serving Runtime Template on Deployed Models page	Dashboard, UXD	Normal	New							0
Rename "Serving Runtimes" Settings section to "Serving Runtime Templates"	Dashboard, UXD	Normal	New							0
Create ServingRuntime Template with human identifiable name	Dashboard, UXD	Normal	New							0
Include "Resource Namespace" on Serving runtimes tool tip	Dashboard, UXD	Normal	New							0
Allow for editing the ENV vars and CLI options for KServe InferenceServices at creation time	Dashboard, UXD	Normal	New							0
Ability to do banners in RHOAI dashboard		Normal	New							0
Improve Dashboard Modal Infrastructure	Dashboard, UXD	Normal	In Progress		advisor-tech-debt				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Model Registry - Support triggering of webhooks	Model Registry	Normal	New							0
Split "Managing Resources" documentation book for OpenShift AI admin and IT Operations admin	Documentation	Normal	In Progress				RHOAI_2.14.0			0
tgis-vllm support for prompt tuned models (i.e. 'soft tuned prompt insertion')	Model Serving Runtimes	Normal	In Progress			RHOAI_2.18.0				0
Volume management for edge telemetry data	Platform	Normal	New							0
Move "Installing KServe" into Installing and Deploying OpenShift AI Documentation	Documentation	Normal	New							0
Having a proper display of which are the source images used for Workbenches		Normal	New		field-request				SELF-MANAGED	0
Ensure an Intuitive and Empowering Experience for RHOAI Using VSM	Dashboard, IDE, UXD	Normal	In Progress		dashboard-razzmatazz- scrum, ide-dashboard- triaged				SELF-MANAGED	0
Consolidated Notification Center	Dashboard, Pipelines, UXD, Workload Orchestration	Normal	New			RHOAI_2.8.NEXT				0
describe set of capabilities of Distributed Workloads	Documentation, Training Kubeflow, Workload Orchestration	Normal	New							0
support for distributed training using Kubeflow Training Operator (KFTO) and MPI/Tensorflow	Training Kubeflow	Normal	New							0
[Take Deux] Revised Development Phase Template	Internal Processes & Documentation	Normal	New							0
Support user specific volume mounts to ray workloads	Documentation, Workload Orchestration	Normal	New							0
Support KL Divergency for Trusty Al model drift	Documentation, Model Explainability	Normal	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
[Process Documentation] Create a detailed document for accessing IBM Models	Training Kubeflow	Normal	New		refined				SELF-MANAGED	0
Document how to do distributed workloads (KFTO) utilizing NCCL	Training Kubeflow	Normal	In Progress		Accelerator_Platform				SELF-MANAGED	0
Openshift Interop Testing	TestOps	Normal	In Progress		triaged				SELF-MANAGED	0
improve dashboard forms	Dashboard	Normal	Backlog		dashboard-area- consistencies, dashboard- area-infrastructure				SELF-MANAGED	0
Cypress E2E Test Improvements (Phase 2)	Dashboard	Normal	In Progress		dashboard-area-cypress, dashboard-zaffre-scrum				SELF-MANAGED	0
Distributed Workload: support for Model Serving	Dashboard, Documentation, Model Serving Runtimes, Workload Orchestration	Normal	New							0
Distributed Workloads Metrics Integration into Existing OCP Metrics in the Admin/Dev Personas	Dashboard, Documentation, Training Kubeflow, UI, Workload Orchestration	Normal	New							0
Allow the OpenShift Al admin to manage accelerator profiles	Documentation, UXD	Normal	New							0
RDMA support for KFTO base images	Training Kubeflow	Normal	New		Accelerator_Platform				SELF-MANAGED	0
Enforcing Workload Queue Label	Documentation, Workload Orchestration	Normal	New							0
Incorporation of Automated Service Integration (Interop) Tests into Release Testing	TestOps	Normal	Backlog		triaged				SELF-MANAGED	0
Improve Operator Reconciliation Phase 2	Platform	Normal	New							0
ilab-on-RHOAI Standalone script support for IBM	Documentation, Pipelines, Platform, Training Kubeflow	Normal	New							0
Phase 2: Create an OCI Compliant Storage layer for Model Registry (post- MVP)	Dashboard, Documentation, Model Registry, UXD	Normal	New		dashboard-green-scrum				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Upgrade to kustomize v5	Dashboard, Model Explainability, Model Registry, Model Server and Metrics, Pipelines, Platform, Workload Orchestration	Normal	Backlog		Cross-team, needs-qe- verification				SELF-MANAGED	0
"Resource usage over time" line charts on the Project Metrics tab	Dashboard, UXD, Workload Orchestration	Minor	New							0
"Edit in notebook" for each workload	Dashboard, Workload Orchestration	Minor	New							0
Custom UI Branding	Dashboard	Minor	New		branding, customization, dashboard, field-request				SELF-MANAGED	1
Convert Data Science Pipelines frontend to modular architecture	Dashboard, Pipelines	Minor	Backlog		advisor-tech-debt, dashboard_mod_arch_scrum	1			SELF-MANAGED	0
[odh-operator] Use static build/package time informations instead of runtime informations to determine release's platform and version	DevOps	Minor	New							0
Image description is not immediately clear	Dashboard, UXD	Minor	New							0
Allow creating workbench enviroments from existing Secrets and Config Maps	UXD	Minor	New							0
Ray Cluster as a Service	Dashboard, Documentation, UI, UXD, Workload Orchestration	Minor	Refinement							0
Kubeflow Training Operator (KFTO) Local Mode	Documentation, Platform, Training Kubeflow	Minor	New							0
[Process] Create a process to manage CVEs and bugs backlog	Training Kubeflow	Undefined	In Progress							0
Migrate all ODH Platform documentation to Operator Repo	Platform	Undefined	Backlog		tech-debt				SELF-MANAGED	0
Template New-Component-Onboarding [Component Name] Deprecated	DevOps, Platform	Undefined	New		Template				SELF-MANAGED	0
Refinement for ODH components /dependencies that can be Unmanaged	Model Server and Metrics, Platform	Undefined	New							0

Summary	Components	P	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Opentelemetry integration for metrics collection in RHOAI	Monitoring, Platform	Undefined	New							0
Central metrics for RHOAI	Monitoring, Platform	Undefined	New							0
Improve the logging design for the RHOAI operator and components	Platform	Undefined	In Progress							0
Improve DSP Security	Pipelines	Undefined	In Progress		red-team				SELF-MANAGED	0
Improve DSP test infrastructure	Pipelines	Undefined	In Progress		red-team				SELF-MANAGED	0
[ModelMesh] Authorino integration	Model Server and Metrics	Undefined	New							0
Implement Quota Borrowing	Dashboard, UI, UXD, Workload Orchestration	Undefined	New							0
Support for Red Hat OpenShift AI on NVIDIA Grace Hopper Superchip Arm	Platform	Undefined	New							0
Test RHOAI cloud service on OSD GCP with WIF		Undefined	New							0
Data Science Pipelines UI/UX enhancements	Dashboard, Pipelines, UXD	Undefined	New							0
OOTB visualization for data drift detection	Dashboard, Explainability, UXD	Undefined	New	RHOAISTRAT- 74OpenShift AI provides OOTB capabilities to enable data scientists and Ops teams to monitor the entire fleet of deployed models from a central location						0
Ensure that Inference Graphs can be created from the RHOAI Serving UI	Dashboard, Documentation, UXD	Undefined	Refinement	RHOAISTRAT- 82RHOAI regularly incorporates customer and field feedback into enhancements						0
Change the name of Data Science Projects to "Projects"	Dashboard, Documentation, UXD	Undefined	New							0
Run.ai integrated partner solution - phase 1	Dashboard	Undefined	New	RHOAISTRAT- 70OpenShift AI integrates ISV partners into the solution as appropriate to provide specialized capabilities to fill gaps in customer needs across the AI lifecycle						0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases Counter
Expose Kueue information via codeflare-sdk	Workload Orchestration	Undefined	New							0
Expose queue information in dashboard	Workload Orchestration	Undefined	New							0
Data Science projects related enhancements		Undefined	In Progress		CY2023-Q2				SELF-MANAGED	0
Developer Hub templates for RHOAI		Undefined	In Progress	RHOAISTRAT- 138OpenShift integration with other Red Hat developer tools	Al				SELF-MANAGED	0
Dashboard should allow creation of Workbenches to use Service Mesh annotation and route	IDE, Platform	Undefined	New		ServiceMesh, ide-triaged, needs-info, needs-validation				SELF-MANAGED	0
RHODS with Watsonx		Undefined	New							0
Jobs / Workloads admission based on cluster available /allocatable physical resources	Workload Orchestration	Undefined	New							0
Support All-or- Nothing scheduling of Pods for distributed training jobs /workloads	Workload Orchestration	Undefined	New							0
configure accelerator typ via CodeFlare SDK	Workload Orchestration	Undefined	New							0
KServe Upstream Efforts	Model Serving Runtimes	Undefined	New	RHOAISTRAT- 78RHOAI utilizes solutions from vibrant, prominent upstream communities that enhance RHOAI market credibility						0
test issue		Undefined	New		platform-devprod				SELF-MANAGED	0
Remove obsolete release channels from RHOAI Operator Hub Catalog	DevOps	Undefined	New							0
Do not create Networkpolicy by RHOAl components and operator		Undefined	New		NetworkPolicy				SELF-MANAGED	0
Kubeflow 1.8 Support		Undefined	New							0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Data labeling solution		Undefined	New	RHOAISTRAT- 70OpenShift AI integrates ISV partners into the solution as appropriate to provide specialized capabilities to fill gaps in customer needs across the AI lifecycle						0
OOTB Storage solution for RHOAI customers	Pipelines	Undefined	New							0
Document EUS policy and support tiers in life cycle page		Undefined	New	RHOAISTRAT- 89RHOAI provides support and upgrade options to meet customer needs						0
Kubeflow upstream engagements		Undefined	In Progress							0
RHOAI Cloud Service Continuous Delivery	InfraOps	Undefined	New							0
Formalizing architecture decision and design processes	Internal Processes & Documentation	Undefined	In Progress							0
Incorporate Power/Z Architecture Servers into Test Matrix	QE	Undefined	New							0
Accelerator documentation enhancements		Undefined	New							0
TestOps Infrastucture developement and enhancements	TestOps	Undefined	New							0
Configure Alerts thresholds and Alert notifications using external channels	Workload Orchestration	Undefined	New							0
RHOAI DSP AppLogs for Elyra users port back to 2.10	Dashboard, Pipelines, UI	Undefined	New							0
Distributed Workload upstream footprints	Workload Orchestration	Undefined	New							0
Deploy Ray cluster RHOAI controller and webhook along with KubeRay	Training Ray	Undefined	New							0
RHOAI 2.10 Release Tracker		Undefined	In Progress				RHOAI_2.10.0			0
Create a k8s / CRD- based API for DSP	Pipelines	Undefined	New							0
OCI Artifact for ML model & metadata	Model Registry	Undefined	New							0
Model Registy In Kubeflow 1.10	Model Registry	Undefined	New							0

Summary	Components	P	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
[Fine Tuning] Metrics file epoch indexing is not 0 based	Workload Orchestration	Undefined	New							0
Landon LaSmith - RHOAI Associate Off Boarding	Internal Processes & Documentation	Undefined	New							0
Support RHOAI on Single Node OpenShift with optimization (Phase 3)	Platform	Undefined	New	RHOAISTRAT- 65OpenShift AI is officially supported on all priority platforms / environments, thereby removing sales impediments						0
Bug Issue Template Refinement (Take Two)	Internal Processes & Documentation	Undefined	New							0
Data Science Pipelines Visual Editor replacement	IDE, Pipelines	Undefined	New							0
RHOAI Tekton Pipeline Task Pods get OOM Error	Pipelines	Undefined	New							0
Feast upstream enterprise readiness	Feature Store	Undefined	In Progress							0
Add events notification/section to DSP tasks	Pipelines, Platform, UI, UXD	Undefined	New							0
Create a workshop for new members of Model Server and Metrics team	Model Server and Metrics	Undefined	New							0
KServe Metrics - GPU Utilization	Dashboard, Model Server and Metrics, UXD	Undefined	New							0
[Placeholder] Investigate migrating from Jenkins for automated tests to Konflux	TestOps	Undefined	New							0
Ray job submission; auto raycluster	Workload Orchestration	Undefined	New							0
Increase Importance and Stability of Quality Gate Tests	TestOps	Undefined	New							0
[ccs] Documentation RFE: Kserve enhancements	Documentation	Undefined	New							0
[KFT] Support Local Execution of Training Jobs	Workload Orchestration	Undefined	New		refined				SELF-MANAGED	0
Ajay Pratap - RHOAI Associate Off Boarding	Internal Processes & Documentation	Undefined	New		template				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
provide guidance around why and when to use q-Lora as opposed to full fine tuning	Documentation	Undefined	New			RHOAI_2.17.0				0
Provide a tutorial that utilizes DSP/KFP, PySpark, and Feast	Documentation, Pipelines	Undefined	Refinement							0
Distributed Workloads Kueue Resources Best Practices	Training Kubeflow	Undefined	New							0
Lack of value and confusion from the KubeRay Dashboard during execution	Documentation, Training Kubeflow	Undefined	New							0
JanP - RHOAI Associate Off Boarding	Internal Processes & Documentation	Undefined	New		template				SELF-MANAGED	0
can't use the service name name for the endpoint	Model Registry	Undefined	New							0
Ability to Share PVCs among different Projects	Feature Store	Undefined	New							0
Dashboard for Model Training	Training Kubeflow	Undefined	New							0
Support for creating /managing Ray Jobs	Workload Orchestration	Undefined	New							0
Streamline notebook image management	IDE	Undefined	New							0
Enhance Workbench User Experience	Dashboard, IDE, UXD	Undefined	New							0
Develop and Adopt Kubeflow Notebooks 2.0	IDE	Undefined	New							0
Matthew Mahoney - RHOAI Associate Off Boarding	Internal Processes & Documentation	Undefined	New		template				SELF-MANAGED	0
Start Implementation of Continuous Delivery	DevOps	Undefined	New		triaged				SELF-MANAGED	0
Expand RHOAI Multi- Arch Support to Include Power/Z	DevOps	Undefined	Backlog		triaged				SELF-MANAGED	0
Cluster as a Service	InfraOps	Undefined	New		triaged				SELF-MANAGED	0
Expand Release Test Coverage to new Cloud Providers	TestOps	Undefined	New		triaged				SELF-MANAGED	0
Establishment of a JIRA based System for Logging/Tracking Requests Made to DevTestOps	InfraOps	Undefined	New		to-refine, triaged				SELF-MANAGED	0

Summary	Components	Р	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
Phase 1 - Create Baseline of User Scenarios from Existing Tutorials, Samples, Customer Support Issues	TestOps	Undefined	New		triaged				SELF-MANAGED	0
Followup tasks after Konflux Transition	DevOps	Undefined	New							0
Process to review and advocate for resolution of customer-impacting issues	TestOps	Undefined	New		triaged				SELF-MANAGED	0
[Automation] Refactor model server tests	Model Server and Metrics	Undefined	In Progress		RHOAI-internal, automation				SELF-MANAGED	0
Coordinate Power/Z Testing Performed by IBM	DevOps	Undefined	New		triaged				SELF-MANAGED	0
Expand RHOAI Multi- Arch Support to Include UBI9 Transition/FIPS "Designed for FIPS" Support	DevOps	Undefined	Backlog		to-refine, triaged				SELF-MANAGED	0
Improve Disaster Recovery / Backup & Restore Documentation	Documentation	Undefined	Refinement							0
HCP on PSI Openstack	InfraOps	Undefined	New							0
PSI Optimization	InfraOps	Undefined	New		to-refine				SELF-MANAGED	0
PSI OptimizationCloud Provider Account Management/Security	InfraOps	Undefined	New		to-refine				SELF-MANAGED	0
inventory & analyze x /crypto usage by RHOAI	DevOps	Undefined	New							0
Kubeflow MPI Operator	Training Kubeflow	Undefined	New							0
Develop Demos for Workload Orchestration Solutions	Workload Orchestration	Undefined	Refinement							0
Sealights PoC with OpenShift AI (Konflux)	DevOps, TestOps	Undefined	In Progress		triaged				SELF-MANAGED	0
Native support of Models-as-a-Service (MaaS)	UXD	Undefined	New							0
Allow Namespace Admin to limit access to Kueue Integrations	Workload Orchestration	Undefined	New							0

RHAOI Roadmap

Summary	Components	P	Status	Parent Link	Labels	Target Version	Fix Version/s	Business Value	U	SFDC Cases
										Counter
Phase 2 - Create Baseline of User Scenarios from	TestOps	Undefined	New		triaged				SELF-MANAGED	0

331 issues

Existing Tutorials, Samples, Customer Support Issues

Working query: (fixVersion ~ "RHOAI_2.19.*" OR "Target Version" ~ "RHOAI_2.19.*" OR fixVersion is EMPTY OR "Target Version" is EMPTY) AND (fixVersion !~ "RHOAI_2.18.*" OR "Target Version" !~ "RHOAI_2.17.*") AND (fixVersion !~ "RHOAI_2.16.*") AND statusCategory not in (Done) ORDER BY priority DESC, "Business Value" DESC

RHAOI Roadmap

Export date & time: 2025/02/05 12:39 PM Exported by: Adel Zaalouk

Rich filter (#3,282): RHOAI Dashboard Jira filter (#12,423,517): RHOAI

Base JQL query: id = hatstrat-198 OR project in ("Red Hat OpenShift AI Strategic Project", "Red Hat OpenShift AI Engineering") AND issuetype in (feature, initiative) OR id in (HATSTRAT-198) OR filter = 12437497 ORDER BY Rank

Issue count: 11 total issues

This file was generated with Rich Filters for Jira Dashboards 2.1.0 using Rich Filters::PDF Reports for Jira 1.0.2 on Jira 9.12.15. Installed applications: Jira Core 9.12.15, Jira Software 9.12.15, Jira Service Management 5.12.15.